
CA-PMM

From: To:

Yes/No

Do you plan to take time off that is not currently scheduled?

Status of Assigned Issues

Issue Number Description Due Date Status

Will all assigned tasks be accomplished by their due date?

Are there any planned tasks that won't be completed?

Are there problems which affect your ability to accomplish assigned 

tasks?

Accomplished this week

Planned/Scheduled Completion in Next Two Weeks

Status Summary Explanation

Current Task Summary

Task or Deliverable
Scheduled 

Completion Date

Actual 

Completion Date
Issues?
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Manager
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CA-PMM

From: To: 7/30/09

Yes/No

No

No

No

No

No

No

Yes

No

No

8.  Are there any new major issues?

9.  Are there any staffing problems?

6.  Were any tasks or milestones removed?

7.  Were any scheduled tasks not started?

Procurement 

documents for the 

Mainframe and 

ECAIR Purchase 

requests can't be 

released due to the 

Executive Order. 

Delay in Procurement

Release of purchase 

requests are pending 

approval of the IT 

Acquisition Plan

4.  Were there any changes to scope?

5.  Were tasks added that were not originally 

estimated?

2. Were any key milestones or deliverables 

rescheduled?

3. Was work done that was not planned?

Current Status Report

Questions Cause Impact Action Required

1. Were recent milestones completed on 

schedule?

NCB is pending 

approval by DGS 

and release of 

purchase requests 

pending approval of 

the IT Acquisition 

Plan

Delay in Procurement DGS approval

Project Name: Workload Growth 2009/2010

 Project Manager to Sponsor 
OCIO Project #: 1730-189

Department: Franchise Tax Board

Reporting Period: 1/10/09
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CA-PMM

From: To: 7/30/09

Project Name: Workload Growth 2009/2010

 Project Manager to Sponsor 
OCIO Project #: 1730-189

Department: Franchise Tax Board

Reporting Period: 1/10/09

Yes/No

No

No

No

No

No

No

Yes

No

No

8.  Are any major new issues foreseeable?

9.  Are any staffing problems anticipated?

6.  Are there any tasks or milestones that 

should be removed from the plan?

7.  Are there any scheduled tasks whose start 

will likely be delayed?

Awarding of ECAIR contracts may be 

delayed.

Release of purchase requests are 

pending approval of the IT Acquisition 

Plan

4.  Are there any expected or recommended 

changes to scope?

5.  Are there any tasks not originally estimated 

that will  need to be added?

2. Do any key milestones or deliverables need 

to be rescheduled?

3. Is there any unplanned work that needs to 

be done?

Look Ahead View

Questions Impact Action Required

1. Will upcoming critical path milestones or 

deliverables be delayed?
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CA-PMM

From: To: 7/30/09

Project Name: Workload Growth 2009/2010

 Project Manager to Sponsor 
OCIO Project #: 1730-189

Department: Franchise Tax Board

Reporting Period: 1/10/09

Target 

Date

Forecast 

Date

OneTime Cost X

Deliverables X

Resources X

Schedule X

Milestones X

Variances 
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or 

“Significant Variance”.

On Plan

<5%

Caution

5-10%

Significant Variance

>10%
Action Required

Please see attached Project Schedule

Current Status and Accomplishments: 

Describe deliverables completed and milestones met during this reporting period.

Final FSR approval was received 1/10/09.  The actual project start date was March 10, 2009.  Both Mainframe and ECAIR requirements 

have been developed.  The ECAIR Technical Team has met with IBM  to discuss and document hardware and software purchase needs.  

IBM has also assisted with gathering equipment needs for the Mainframe.  The ITPP and NCB were completed and received in-house 

approval.  External approvals of the ITPP have been received, although the department has not received approval of the NCB by DGS at 

this time.  Once NCB approval is received and the department receives approval of the IT Acquisition Plan, FTB will request authority to 

begin procurment of software and hardware needs for this project.                                                                                                                                                                                                     

Project Milestones:
List key milestones and their dates from the project schedule.  

Milestone Status
Cause &  Impact to 

Implementation Date
Date Completed
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CA-PMM

From: To: 7/30/09

Project Name: Workload Growth 2009/2010

 Project Manager to Sponsor 
OCIO Project #: 1730-189

Department: Franchise Tax Board

Reporting Period: 1/10/09

Continuing Cost X
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CA-PMM

From: To: 7/30/09

Target 

Date

Forecast 

Date

One Time Cost X

Continuing Cost X

Deliverables X

Resources X

Schedule X

Milestones X

Variances 
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or 

“Significant Variance”.

*   Priority of schedule, scope, budget, and quality from Final Ranking established in the Priority Analysis

On Plan

<5%

Caution

5-10%

Significant Variance

>10%
Action Required

Please see attached Project Schedule

Summary Milestones and Highlights

Project Milestones:
List key milestones and their dates from the project schedule.  Explain in issues section if a milestone’s status is behind.

Milestone Status
If Delayed, Impact to 

Implementation Date
Date Completed

Project Name: Workload Growth 2009/2010

Sponsor to Executive 

Committee

OCIO Project #: 1730-189

Department: Franchise Tax Board

Reporting Period: 1/10/09
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CA-PMM

From: To: 7/30/09

Project Name: Workload Growth 2009/2010

Sponsor to Executive 

Committee

OCIO Project #: 1730-189

Department: Franchise Tax Board

Reporting Period: 1/10/09

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

19.  Value-to-Business

Strong

0

G
re

e
n

Medium

8.  Strategy Alignment

Strong alignment

0

G
re

e
n

Partial alignment

Weak or no alignment

7.  Sponsorship Commitment

Fully engaged

0

G
re

e
n

Partially engaged

Inadequate engagement

6.  Unresolved Issues 

(on time resolution)

On time

0

G
re

e
n

Late with no impact

Late impacting the critical path

5.  High-Probability, High-Impact 

Risks

0 to 3

0

G
re

e
n

4 to 6

>6

4.  Cost-to-Date vs. Estimated Cost-

to-Date (higher)

<5%

0

G
re

e
n

5% to 10%

>10%

3.  Status of the Critical Path (delay)

<5%

0

G
re

e
n

5% to 10%

>10%

2.  Technology Viability

Strong Viability

0

G
re

e
n

Medium Viability

Weak Viability

1. Customer Buy-In

High Degree of Buy-In

0
G

re
e

n
Medium Degree of Buy-In

Low Degree of Buy-In

         Monitoring Vital Signs Scorecard    

Vital Sign Variance Value Your Score Score Justification
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CA-PMM

From: To: 7/30/09

Project Name: Workload Growth 2009/2010

Sponsor to Executive 

Committee

OCIO Project #: 1730-189

Department: Franchise Tax Board

Reporting Period: 1/10/09

2

9.  Value-to-Business 0

G
re

e
n

Weak
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CA-PMM

From: To: 7/30/09

Project Name: Workload Growth 2009/2010

Sponsor to Executive 

Committee

OCIO Project #: 1730-189

Department: Franchise Tax Board

Reporting Period: 1/10/09

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

Green = 0 - 8

Yellow = 9 - 19

Red = 20+

Total  0 G

Vendor Viability Rating Rationale

0

15.  Team Effectiveness

Highly Effective

0

G
re

e
n

Moderately Effective

Ineffective

14. Overtime Utilization 

(% of effort that is overtime)

<15%

0

G
re

e
n

15-25%

>25%

13.  Actual vs. Planned Resources

>90% assigned and available

0

G
re

e
n

80-90% assigned and available

<80% assigned and available

12.  Deliverable Hit Rate 

(rate of production as planned)

>90% on time

0

G
re

e
n

80-90% on time

<80% on time

11.  Milestone Hit Rate 

(rate of achievement as planned)

>90% on time

0

G
re

e
n

80-90% on time

<80% on time

10.  Vendor Viability (provide 

rationale for the rating in the field 

following the scorecard)

Strong

0

G
re

e
nMedium

Weak
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Milestone and Deliverable

Approved              

Start Date

  Actual      

Start Date

Approved 

Completion Date

Actual                      

Completion Date

Obtain Internal FSR approval 7/14/2008 7/14/2008 7/14/2008 7/14/2008

Obtain External FSR 

approval

7/15/2008 7/15/2008 1/20/2009 1/10/2009

Start Project 1/20/2009 3/10/2009 1/20/2009 3/17/2009

Develop Mainframe 

Requirements

1/20/2009 3/10/2009 3/1/2009 3/17/2009

Develop ECAIR 

Requirements

1/20/2009 3/10/2009 3/15/2009 3/17/2009

Develop ITPP 1/20/2009 3/17/2009 3/1/2009 3/31/2009

Obtain approval of ITPP 3/1/2009 4/6/2009 4/1/2009 6/17/2009

Develop NCB Contract 

Justification for  Mainframe 

Hardware and ECAIR 

Contract Services for 

Installation and Training

4/1/2009 4/8/2009 5/1/2009 4/20/2009

Develop and Release 

Mainframe for Requests for 

Pricing  for Proprietary 

Software 

4/1/2009       8/31/2009      

Develop and Release ECAIR 

Request for Offers 

Documents for Hardware and 

Software

5/1/2009       7/1/2009      

Award Mainframe 

Procurement Contract for 

Hardware and ECAIR 

Consultant Services for 

Installation and Training

8/1/2009       9/1/2009      

Award Multiple Mainframe 

Proprietary Software 

Contracts

4/15/2009       8/31/2009      

Award ECAIR Procurement 

Contracts for Hardware and 

Software

7/15/2009 10/1/2009

Install/Configure Mainframe 

Hardware/Software

9/1/2009 9/30/2009

Install/Configure ECAIR 

Hardware/Software

9/1/2009 11/15/2009

Test Mainframe 10/1/2009 10/30/2009

Test ECAIR 

Hardware/Software

11/17/2009 12/30/2009

System Acceptance - 

Mainframe

11/1/2009 12/29/2009

Training - ECAIR 8/1/2009 9/1/2009

FY 2009/10



Implement into Operation - 

Mainframe

11/28/2009 11/30/2009

Implementation- ECAIR 1/2/2010 5/30/2010

Project Complete 6/1/2010 6/30/2010

Conduct Project 

Retrospective

7/30/2010 8/30/2010

Prepare Post Implementation 

Evaluation Report (PIER)

2/1/2011 5/1/2011



Percent 

Complete

100%

100%

100%

100%

100%

100%

100%

100%

   %

   %

   %

   %

   %

   %

   %

   %

   %

   %

   %

FY 2009/10



   %

   %

   %

   %

   %


